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ESTIMATE RUN 06/03/2013

ESTIMATE SUMMARY 01:44:26

CONTID: C18530         ESTIMATE NO: 0010 PROG 2005

PCN: 18530-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US6(VASQUEZ): I70 TO I76 OVERL PERCENT TIME:

PROJECT NO: STU0062-027                   

US6(VASQUEZ): I70 TO I76 OVERLAY

NAME OF ROAD: 006H

PROJECT COUNTIES: DENVER

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 06/03/2013 DATE TIME STARTED 07/09/2012

10100 DALLAS STREET DATE LET 05/10/2012 DATE WORK BEGAN

 DATE AWARDED 05/31/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/13/2012 DATE ACCEPTED

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 07/09/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,075,084.50 PARTICIPATING $ $ 234,605.70

AWARD PROJECT AMT: 5,978,111.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

128.05

WORK DAYS

WORK DAYS

88.89%

786,124.24

234,605.70

234,605.70

234,605.70

$

$

$

$

6,288,960.26

0.00

6,288,960.26

16,291.44

6,305,251.70

-89,671.68

0.00

6,215,580.02

0.00

AMOUNT DUE 6,215,580.02 234,605.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 234,605.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

105.0 TIME ALLOW: 82

ORIG TIME ALLOW: 82
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PCN: 18530-BID    ESTIMATE RUN 06/03/2013

PROJECT: STU0062-027                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

30.000

EACH

6.00000 0.000.000

0.00

0010 Removal of Median Cover 335.700

0.000

202-00195  
 

336.000

SY  

24.00000 8,056.80335.700

0.00

0015 Removal of Curb and Gutter 1,755.200

47.000

202-00203  
 

1,802.200

LF  

8.00000 14,417.601,802.200

376.00

0020 Removal of Concrete Curb Ramp 42.400

12.400

202-00206  
 

55.000

SY  

45.00000 2,466.0054.800

558.00

0025 Removal of Asphalt Mat 432.000

0.000

202-00220  
 

450.000

SY  

9.00000 3,888.00432.000

0.00

0030 Removal of Asphalt Mat (Planing) 256,201.400

0.000

202-00240  
 

256,202.000

SY  

1.60000 409,922.24256,201.400

0.00

0035 Removal of Ground Sign 2.000

7.000

202-00810  
 

9.000

EACH

55.00000 495.009.000

385.00

0040 Removal of Sign Panel 5.000

14.000

202-00821  
 

19.000

EACH

6.00000 114.0019.000

84.00

0045 Removal of Traffic Signal Equipment 0.000

0.900

202-00828  
 

1.000

L S 

3,650.00000 3,285.000.900

3,285.00

0050 Removal of Guardrail Type 7 80.000

0.000

202-01170  
 

80.000

LF  

17.00000 1,360.0080.000

0.00

0055 Clean Culvert 7.000

26.000

202-04002  
 

50.000

EACH

1,350.00000 44,550.0033.000

35,100.00
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PCN: 18530-BID    ESTIMATE RUN 06/03/2013

PROJECT: STU0062-027                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Valve Box 0.000

0.000

202-04005  
 

15.000

EACH

270.00000 0.000.000

0.00

0065 Potholing 147.000

0.000

203-01597  
 

147.000

HOUR

190.00000 27,930.00147.000

0.00

0070 Topsoil 275.000

0.000

207-00205  
 

275.000

CY  

32.00000 8,800.00275.000

0.00

0075 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

50.000

LF  

4.00000 0.000.000

0.00

0080 Gravel Bag 686.000

0.000

208-00034  
 

686.000

LF  

5.00000 3,430.00686.000

0.00

0085 Concrete Washout Structure 4.000

0.000

208-00045  
 

4.000

EACH

800.00000 3,200.004.000

0.00

0090 Storm Drain Inlet Protection (Type 1) 99.100

0.000

208-00051  
 

100.000

LF  

5.00000 495.5099.100

0.00

0095 Storm Drain Inlet Protection (Type 2) 3.300

0.000

208-00052  
 

4.000

LF  

24.00000 79.203.300

0.00

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

2,000.00000 0.000.000

0.00

0105 Removal and Disposal of Sediment (Labor) 170.500

0.000

208-00103  
 

171.000

HOUR

47.00000 8,013.50170.500

0.00

0110 Removal and Disposal of Sediment (Equipment) 7.200

0.000

208-00105  
 

8.000

HOUR

85.00000 612.007.200

0.00
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PCN: 18530-BID    ESTIMATE RUN 06/03/2013

PROJECT: STU0062-027                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sweeping (Sediment Removal) 24.000

0.000

208-00106  
 

40.000

HOUR

125.00000 3,000.0024.000

0.00

0120 Erosion Control Supervisor 84.000

0.000

208-00206  
 

90.000

DAY 

160.00000 13,440.0084.000

0.00

0125 Repair Curb 620.000

0.000

210-00440  
 

620.000

LF  

16.00000 9,920.00620.000

0.00

0130 Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

0.000

EACH

730.00000 0.000.000

0.00

0135 Adjust Manhole 15.000

1.000

210-04010  
 

16.000

EACH

560.00000 8,960.0016.000

560.00

0140 Modify Inlet 1.000

0.000

210-04020  
 

1.000

EACH

2,700.00000 2,700.001.000

0.00

0145 Adjust Valve Box 20.000

0.000

210-04050  
 

20.000

EACH

230.00000 4,600.0020.000

0.00

0150 Seeding (Native) 0.330

0.000

212-00006  
 

0.330

ACRE

2,100.00000 693.000.330

0.00

0155 *Mulching (Weed Free) 0.330

0.000

213-00003  
 

0.330

ACRE

2,100.00000 693.000.330

0.00

0160 Mulch Tackifier 66.300

0.000

213-00061  
 

67.000

LB  

5.70000 377.9166.300

0.00

0165 Wildlife Biologist 49.000

0.000

240-00000  
 

50.000

HOUR

62.00000 3,038.0049.000

0.00
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PCN: 18530-BID    ESTIMATE RUN 06/03/2013

PROJECT: STU0062-027                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal of Nests 47.500

0.000

240-00010  
 

48.000

HOUR

44.00000 2,090.0047.500

0.00

0175 Aggregate Base Course (Class 6) 115.900

0.000

304-06007  
 

116.000

CY  

56.00000 6,490.40115.900

0.00

0180 Aggregate Base Course (Class 6) (Special) 283.900

0.000

304-06008  
 

284.000

CY  

41.00000 11,639.90283.900

0.00

0185 Hot Mix Asphalt (Patching) (Asphalt) 63.910

27.630

403-00720  
 

95.000

TON 

100.00000 9,154.0091.540

2,763.00

0190 Stone Matrix Asphalt (Fibers)(Asphalt) 43,158.570

178.740

403-09221  
 

43,400.000

TON 

77.00000 3,336,972.8743,337.310

13,762.98

0195 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 238.000

0.000

403-33841  
 

238.000

TON 

78.00000 18,564.00238.000

0.00

0200 Asphalt Cement Performance Grade (PG 64-22) 8.800

0.000

411-03354  
 

9.000

TON 

600.00000 5,280.008.800

0.00

0205 Emulsified Asphalt (Slow-Setting) 12,334.890

0.000

411-10255  
 

12,335.000

GAL 

4.00000 49,339.5612,334.890

0.00

0210 Geotextile (paving) (Spec) 10,765.000

0.000

420-00505  
 

10,765.000

SY  

1.30000 13,994.5010,765.000

0.00

0215 *Drilled Caisson (36 Inch) 95.000

0.000

503-00036  
 

95.000

LF  

235.00000 22,325.0095.000

0.00

0220 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

21.000

LF  

270.00000 5,670.0021.000

0.00
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PCN: 18530-BID    ESTIMATE RUN 06/03/2013

PROJECT: STU0062-027                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Guardrail Type 3 (6-3 Post Spacing) 375.000

0.000

606-00301  
 

375.000

LF  

17.00000 6,375.00375.000

0.00

0230 Guardrail Type 7 (Special) 585.000

0.000

606-00705  
 

585.000

LF  

53.00000 31,005.00585.000

0.00

0235 *End Anchorage Type 3D 3.000

0.000

606-01340  
 

3.000

EACH

1,650.00000 4,950.003.000

0.00

0240 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,420.00000 5,680.004.000

0.00

0245 *Transition Type 3H 2.000

0.000

606-01380  
 

2.000

EACH

820.00000 1,640.002.000

0.00

0250 *Transition Type 3J 1.000

0.000

606-01385  
 

1.000

EACH

720.00000 720.001.000

0.00

0255 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

1.000

EACH

960.00000 960.001.000

0.00

0260 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

1,900.00000 3,800.002.000

0.00

0265 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0270 Guardrail Type 7 (Precast) 220.000

0.000

606-99999  
 

220.000

LF  

44.00000 9,680.00220.000

0.00

0275 Concrete Sidewalk (6 Inch) 10.000

0.000

608-00006  
 

10.000

SY  

63.00000 630.0010.000

0.00
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PCN: 18530-BID    ESTIMATE RUN 06/03/2013

PROJECT: STU0062-027                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Concrete Curb Ramp 61.700

0.000

608-00010  
 

62.000

SY  

130.00000 8,021.0061.700

0.00

0285 Detectable Warnings 371.000

0.000

608-00015  
 

371.000

SF  

67.00000 24,857.00371.000

0.00

0290 Curb and Gutter Type 2 (Section I-B) 6,756.800

0.000

609-21010  
 

6,757.000

LF  

11.00000 74,324.806,756.800

0.00

0295 Curb and Gutter Type 2 (Section II-B) 141.300

0.000

609-21020  
 

142.000

LF  

24.00000 3,391.20141.300

0.00

0300 Median Cover Material (Patterned Concrete) 172.950

0.000

610-00020  
 

173.000

SF  

12.00000 2,075.40172.950

0.00

0305 Delineator (Type I) 0.000

37.000

612-00001  
 

40.000

EACH

17.00000 629.0037.000

629.00

0310 Delineator (Type II) 0.000

107.000

612-00002  
 

107.000

EACH

18.00000 1,926.00107.000

1,926.00

0315 Delineator (Type III) 0.000

16.000

612-00003  
 

20.000

EACH

19.00000 304.0016.000

304.00

0320 2 Inch Electrical Conduit (Bored) 4,981.000

0.000

613-00206  
 

5,000.000

LF  

8.00000 39,848.004,981.000

0.00

0325 3 Inch Electrical Conduit (Bored) 1,806.000

0.000

613-00306  
 

1,850.000

LF  

11.00000 19,866.001,806.000

0.00

0330 2 Inch Electrical Conduit (Plastic) 221.000

0.000

613-01200  
 

221.000

LF  

7.00000 1,547.00221.000

0.00
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PCN: 18530-BID    ESTIMATE RUN 06/03/2013

PROJECT: STU0062-027                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 3 Inch Electrical Conduit (Plastic) 146.000

0.000

613-01300  
 

146.000

LF  

9.00000 1,314.00146.000

0.00

0340 Pull Box (Special) 24.000

0.000

613-07000  
 

24.000

EACH

400.00000 9,600.0024.000

0.00

0345 Pull Box (24"x36"x24") 6.000

0.000

613-07023  
 

6.000

EACH

540.00000 3,240.006.000

0.00

0350 Pull Box (24"x36"x18") 20.000

0.000

613-07034  
 

20.000

EACH

520.00000 10,400.0020.000

0.00

0355 Pull Box (30"x48"x24") 1.000

0.000

613-07040  
 

1.000

EACH

620.00000 620.001.000

0.00

0360 Wiring 0.500

0.250

613-10000  
 

1.000

L S 

5,700.00000 4,275.000.750

1,425.00

0365 Sign Panel (Class I) 24.190

40.000

614-00011  
 

80.000

SF  

17.00000 1,091.2364.190

680.00

0370 Sign Panel (Class II) 50.000

100.000

614-00012  
 

170.000

SF  

23.00000 3,450.00150.000

2,300.00

0375 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

2.000

7.000

614-01583  
 

11.000

EACH

390.00000 3,510.009.000

2,730.00

0380 Pedestrian Signal Face (16) (Countdown) 5.000

3.000

614-70150  
 

8.000

EACH

530.00000 4,240.008.000

1,590.00

0385 Traffic Signal Face (12-12-12) 24.000

0.000

614-70336  
 

24.000

EACH

630.00000 15,120.0024.000

0.00
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PCN: 18530-BID    ESTIMATE RUN 06/03/2013

PROJECT: STU0062-027                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Signal Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

930.00000 1,860.002.000

0.00

0395 Pedestrian Push Button 0.000

8.000

614-72860  
 

8.000

EACH

220.00000 1,760.008.000

1,760.00

0400 Loop Detector Wire 13,802.700

0.000

614-72875  
 

15,000.000

LF  

3.50000 48,309.4513,802.700

0.00

0405 Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

0.000

614-72876  
 

10.000

EACH

660.00000 0.000.000

0.00

0410 Traffic Signal Vehicle Detector (Micro Type) 22.000

0.000

614-72882  
 

22.000

EACH

810.00000 17,820.0022.000

0.00

0415 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 3.000

0.000

614-81140  
 

3.000

EACH

14,000.00000 42,000.003.000

0.00

0420 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000

0.000

614-81155  
 

2.000

EACH

15,000.00000 30,000.002.000

0.00

0425 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

1.000

EACH

21,500.00000 21,500.001.000

0.00

0430 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

1.000

EACH

1,400.00000 0.000.000

0.00

0435 Impact Attenuator (Sand Barrel Array) 1.000

1.000

614-85005  
 

2.000

EACH

4,000.00000 8,000.002.000

4,000.00

0440 Construction Surveying 0.900

0.000

625-00000  
 

1.000

L S 

15,000.00000 13,500.000.900

0.00
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PCN: 18530-BID    ESTIMATE RUN 06/03/2013

PROJECT: STU0062-027                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

250,000.00000 250,000.001.000

0.00

0450 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

9,500.00000 9,500.001.000

0.00

0455 *Epoxy Pavement Marking 363.000

2.000

627-00005  
 

370.000

GAL 

75.00000 27,375.00365.000

150.00

0460 *Pavement Marking Paint (Low VOC Solvent Base) 831.200

0.000

627-00012  
 

832.000

GAL 

29.00000 24,104.80831.200

0.00

0465 *Preformed Plastic Pavement Marking (Type I) 15,259.000

54.000

627-01001  
 

16,000.000

SF  

8.50000 130,160.5015,313.000

459.00

0470 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

719.000

193.500

627-30327  
 

1,082.000

SF  

11.50000 10,493.75912.500

2,225.25

0475 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 8,567.100

1,012.000

627-30332  
 

15,220.000

SF  

7.70000 73,759.079,579.100

7,792.40

0480 Locate Monuments 0.000

0.000

629-01110  
 

2.000

HOUR

105.00000 0.000.000

0.00

0485 Flagging 4,325.000

54.250

630-00000  
 

4,600.000

HOUR

25.00000 109,481.254,379.250

1,356.25

0490 Uniformed Traffic Control 653.500

214.000

630-00003  
 

867.500

HOUR

72.00000 62,460.00867.500

15,408.00

0495 Traffic Control Inspection 57.000

7.000

630-00007  
 

100.000

DAY 

90.00000 5,760.0064.000

630.00
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PCN: 18530-BID    ESTIMATE RUN 06/03/2013

PROJECT: STU0062-027                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Traffic Control Management 98.000

12.000

630-00012  
 

130.000

DAY 

630.00000 69,300.00110.000

7,560.00

0505 Traffic Control Vehicle 588.150

192.600

630-00025  
 

867.500

HOUR

6.00000 4,684.50780.750

1,155.60

0510 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000

EACH

53.00000 0.000.000

0.00

0515 Barricade (Type 3 M-A) (Temporary) 9.000

0.000

630-80335  
 

10.000

EACH

53.00000 477.009.000

0.00

0520 Construction Traffic Sign (Panel Size A) 44.100

0.000

630-80341  
 

80.000

EACH

11.00000 485.1044.100

0.00

0525 Construction Traffic Sign (Panel Size B) 94.500

0.000

630-80342  
 

120.000

EACH

11.00000 1,039.5094.500

0.00

0530 Construction Traffic Sign (Panel Size C) 10.800

0.000

630-80343  
 

24.000

EACH

11.00000 118.8010.800

0.00

0535 Construction Traffic Sign (Special) 129.600

0.000

630-80344  
 

144.000

SF  

15.00000 1,944.00129.600

0.00

0540 Portable Message Sign Panel 4.500

0.000

630-80355  
 

5.000

EACH

2,100.00000 9,450.004.500

0.00

0545 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

4.000

EACH

1,600.00000 5,760.003.600

0.00

0550 Drum Channelizing Device 90.000

0.000

630-80360  
 

100.000

EACH

32.00000 2,880.0090.000

0.00



CONTID: C18530         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 18530-BID    ESTIMATE RUN 06/03/2013

PROJECT: STU0062-027                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Traffic Cone 540.000

0.000

630-80380  
 

600.000

EACH

2.00000 1,080.00540.000

0.00

0560 Mobile Attenuator 160.000

24.000

630-85041  
 

200.000

DAY 

440.00000 80,960.00184.000

10,560.00

0565 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0570 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0575 F/A Asphalt Pavement Incentive 60,101.050

0.000

700-70012  
 

60,101.050

F A 

1.00000 60,101.0560,101.050

0.00

0580 F/A Fuel Cost Adjustment -10,973.720

-42.160

700-70016  
 

5,000.000

F A 

1.00000 -11,015.88-11,015.880

-42.16

0585 F/A Roadway Smoothness Incentive 34,681.290

0.000

700-70018  
 

34,681.290

F A 

1.00000 34,681.2934,681.290

0.00

0590 F/A Asphalt Cement Cost Adjustment -11,412.990

0.000

700-70019  
 

5,000.000

F A 

1.00000 -11,412.99-11,412.990

0.00

0595 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0600 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0605 F/A Furnish & Install Electrical Service 0.000

24.030

700-70082  
 

10,000.000

F A 

1.00000 24.0324.030

24.03
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PCN: 18530-BID    ESTIMATE RUN 06/03/2013

PROJECT: STU0062-027                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A Erosion Control 770.290

0.000

700-70380  
 

1,000.000

F A 

1.00000 770.29770.290

0.00

0690 Impact Atten (Sand Fill) (Temp) Impact Attenuator Sand 
Barrel Array 45 mph

0.900

0.000

630-85006  
 

1.000

EACH

3,195.00000 2,875.500.900

0.00

0700 Pull Box (Spec) Pull Box (13" x 24" x 12") 5.000

0.000

613-07000  
 

5.000

EACH

385.00000 1,925.005.000

0.00

0705 Lumin HPS (250 W) Luminaire(HPS 250 W) 2.000

0.000

613-70250  
 

2.000

EACH

440.00000 880.002.000

0.00

CAT 5,517,197.62121,496.356,202,956.54CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0615 Removal of Asphalt Mat (Planing) (Special) 2,340.740

0.000

202-00246  
 

2,340.740

SY  

9.00000 21,066.662,340.740

0.00

0620 *Removal of Bridge Railing 185.000

0.000

202-00425  
 

185.000

LF  

9.00000 1,665.00185.000

0.00

0625 Removal of Portions of Present Structure (Class 2) 1,054.820

190.790

202-00453  
 

1,250.000

SY  

190.00000 236,665.901,245.610

36,250.10

0630 Removal of Portions of Present Structure (Class 3) 14.690

17.700

202-00460  
 

40.000

SY  

380.00000 12,308.2032.390

6,726.00

0635 Removal of Expansion Device 677.560

0.000

202-00504  
 

805.000

LF  

150.00000 101,634.00677.560

0.00

0640 Removal of Guardrail Type 7 0.000

670.000

202-01170  
 

670.000

LF  

17.00000 11,390.00670.000

11,390.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0645 Waterproofing (Membrane) 1,463.430

724.900

515-00120  
 

2,242.000

SY  

13.00000 28,448.292,188.330

9,423.70

0650 Bridge Expansion Device (0-4 Inch) 122.000

0.000

518-01004  
 

243.000

LF  

280.00000 34,160.00122.000

0.00

0650 MATERIAL ALLOWANCE 0-4" EXPANSION DEVICE 121.000

0.000LF  

134.64000 16,291.44121.000

0.00

0655 Sawing and Sealing Bridge Joint 295.000

0.000

518-03000  
 

295.000

LF  

25.00000 7,375.00295.000

0.00

0660 Concrete Class E 156.590

20.740

601-04000  
 

225.000

CY  

840.00000 148,957.20177.330

17,421.60

0665 Reinforcing Steel 15,068.160

1,549.500

602-00000  
 

18,000.000

LB  

2.10000 34,897.0916,617.660

3,253.95

0670 *Bridge Rail Type 10R 0.000

308.000

606-11010  
 

308.000

LF  

93.00000 28,644.00308.000

28,644.00

0695 Added Item (Lump Sum)/ Added labor to contain 
additional removed

1.000

0.000

900-00014  
 

1.000

L S 

13,551.30000 13,551.301.000

0.00

CAT 697,054.08113,109.35781,127.96CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

50,000.00000 50,000.001.000

0.00

0680 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

40,000.00000 40,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

01:44:26

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0685 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 91,000.000.0091,000.00CURRENT AMT0400 $ $ $

$ 6,305,251.70234,605.70$7,075,084.50$CURRENT AMTPROJECT TOTAL


